
To: Daly, Eric[Daly.Eric@epa.gov]; Papura, Thomas R (DEC)[thomas.papura@dec.ny.gov]; 
Martin, Kenneth G (DEC)[kenneth.martin@dec.ny.gov]; Riggi, Jerry M (DEC)Uerry.riggi@dec.ny.gov]; 
Costello, Cynthia A. (HEAL TH)[cynthia.costello@health.ny.gov]; Dansereau, Robert E 
(HEAL TH)[robert.dansereau@health.ny.gov]; Gavitt, Stephen M 
(HEAL TH)[stephen.gavitt@health.ny.gov]; Collins, Jerry (HEAL TH)Uerry.collins@health.ny.gov]; 
Pau I. Dicky@n iagaracou nty. com[Pau I. Dicky@n iag aracounty .com]; Nguyen, 
Lyndsey[Nguyen.Lyndsey@epa.gov]; Staniszewski, Chad (DEC)[chad.staniszewski@dec.ny.gov]; 
OHehir, David J (HEAL TH)[david.ohehir@health.ny.gov]; Koch, Sara A 
(HEAL TH)[sara.koch@health.ny.gov]; 
gregg. mistretta@n iagaracounty .com[gregg. mistretta@n iagaracounty .com]; Forcucci, Matthew J 
(HEALTH)[ matthew. forcucci@health. ny .gov] 
From: Rice, Timothy B (DEC) 
Sent: Fri 5/27/2016 3:32:22 PM 
Subject: RE: USEPA-NYS DEC and NYS DOH: Niagara Falls Boulevard Site Fact Sheet 

From: Daly, Eric [mailto:Daly.Eric@epa.gov] 
Sent: Friday, May 27, 2016 10:12 AM 
To: Rice, Timothy B (DEC) <timothy.rice@dec.ny.gov>; Papura, Thomas R (DEC) 
<thomas.papura@dec.ny.gov>; Martin, Kenneth G (DEC) <kenneth.martin@dec.ny.gov>; Riggi, 
Jerry M (DEC) <jerry.riggi@dec.ny.gov>; Costello, Cynthia A. (HEALTH) 
<cynthia.costello@health.ny.gov>; Dansereau, Robert E (HEALTH) 
<robert.dansereau@health.ny.gov>; Gavitt, Stephen M (HEALTH) 
<stephen.gavitt@health.ny.gov>; Collins, Jerry (HEALTH) <jerry.collins@health.ny.gov>; 
Paui.Dicky@niagaracounty.com; Nguyen, Lyndsey <Nguyen.Lyndsey@epa.gov>; Staniszewski, 
Chad (DEC) <chad.staniszewski@dec.ny.gov>; OHehir, David J (HEALTH) 
<david.ohehir@health.ny.gov>; Koch, Sara A (HEALTH) <sara.koch@health.ny.gov>; 
gregg.mistretta@niagaracounty.com; Forcucci, Matthew J (HEALTH) 
<matthew.forcucci@health.ny.gov> 
Subject: USEPA-NYS DEC and NYS DOH: Niagara Falls Boulevard Site Fact Sheet 

Good Morning: 

Attached is the final version of the fact sheet for the NFB Site. 



Thanks 

Subject: USEPA-NYS DEC and NYS DOH: Niagara Falls Boulevard Site 
Importance: High 

Good Evening All 

I was able to get verbal approval for funding to start up our work at Niagara Falls 
Boulevard. Due to the timing of getting my contractors in place and the necessary 
planning, we are rescheduling our travel date to the Niagara Falls area on Tuesday, 
May 31st. Our first day on Site is Wednesday, June 1st. 

I am having a meeting with my public affairs team tomorrow morning. Once the 
fact sheet is finalized, I will send the updated version to your attention. 

Our time range to be on-site consecutively is June 1-17, 2016. Please let me know 
if anyone will be visiting the site or there are any questions. 



Thanks 

Regards, 

Eric 

"We must, indeed, all hang together, or assuredly we shall all hang separately", 
Benjamin Franklin 
Eric M. Daly 
On-Scene Coordinator/Radiological Response Specialist 
US Environmental Protection Agency- Region II 

ERRD/RPB/PPS 
2890 Woodbridge A venue 
Edison, NJ 08837 

732-321-4350 

Subject: USEPA-NYS DEC and NYS DOH: Niagara Falls Boulevard Site/Holy Trinity Cemetery 



Importance: High 

Good Evening: 

I wanted to give the county and state partners an update on the two Niagara County 
Sites. Below are the draft bullets for both sites that I will be sending my branch 
next week. 

Niagara Falls Boulevard 

I have attached a draft fact sheet for NFB. We received a verbal today to start the 
removal work at NFB. Below are our proposed plans for the time range May 24, 
2016 through June 10, 2016 (On-Site) 

·========Mobilize at NFB on Tuesday, May 24, 2016 and start Sawdust room 
build, clearing and removal of above ground vegetation and gamma survey of the 
woods 

·======== Similar assessment strategy to what Weston and Guardian performed at 
Holy Trinity Cemetery assessment 

·========Skid Steers with attachments for woods clearing to establish work trailer 
area and material staging areas 

·========Purchase building supplies (lumber/nails/sheetrock, etc.) to build out 
temporary storage room within Sawdust room. 

·======== Excavation of soil from GNBC Office/Ware house Areas 

·======== Properly shut off electrical to GNBC office area and two warehouse 
areas 



·======== Properly cap off plumbing services to GNBC office area and two 
warehouse areas. 

·======== Possibly start demolition of front office non load bearing walls on 
Wednesday, May 25, 2016. 

·======== Confirm indoor utility floor mark out specifics performed during March 
2016 soil sampling. 

·========Plan to jackhammer front office concrete flooring on Sunday, May 29, 
2016. Perform as much ofthejack hammer operations in two warehouse areas on 
May 29'11 during off hours. 

·======== Excavate and stage contaminated soil in designated staging area. 

·======== Sample, analyze and purchase clean fill for interior pits post excavation. 

·========Post excavation sampling of GNBC Office/Warehouse Areas 

Holy Trinity Cemetery 

On May 24, 2016, we will be meeting at the residence across from HTC with a sub 
slab radon mitigation system specialist to perform a walk through. 

Draft Bullets 

Holy Trinity Cemetery Site, Lewiston, New York (OSC Daly) 

The Holy Trinity Cemetery Site (Site) was referred to the EPA by the NYSDEC 
and NYSDOH on July 21, 2013. No other removal actions have been taken by 
other government or private parties prior to this request. 

On March 08, 2016, OSC Daly was assigned as the lead OSC for the Site. Based 



on the previous EPA data, it was determined that additional gamma survey and soil 
sampling work was needed as well as securing the areas of concern. 

On March 24, 2016, ERRD Director granted a verbal authorization for a removal 
action. For precautionary measures during the assessment activities, it was 
determined that a fence be installed around the designated area during the week of 
April 18, 2016. 

On April 6, 2016, OSC and EPA contractor leads conducted a Site walk. 

On April 12, 2016, EPA Public Affairs Official distributed the Site fact sheet to 
local public officials. On April 13, 2016, the Site fact sheet was hand delivered to 
the residential homes near the Site. 

On April 18, 2016, OSC Daly, Health Physicist Nguyen, Weston (3) and Guardian 
(3) mobilized to Site. Data rams air monitoring and Radeco air sampling were 
utilized during operations. Skid steers with brush hog and forestry attachments 
cleared fence perimeter in Area 1 in order to conduct additional gamma survey 
with Ludlum 2241-2 with 44-20 Nal probe utilizing the Viper system. 

April 19-26, 2016, crew continued to clear brush from Areas 2, 3, 4 and 6. Gamma 
survey of Area 6 completed. The majority of Area 3 has been gamma surveyed. 

April 21, 2016, the fence post were set into place in Area 1. Ariel Iglesias, Paul 
Giardina and Oleg Povetko visited HTC. OSC Daly also did site walk with the 
group at Niagara Falls Boulevard Site. Town of Lewiston representatives visited 
the Site and provided additional contact information to OSC. 



On April 22, 2016, radon canisters were deployed at the residence in Area 5 by the 
radon specialist subcontractor. 

On April25, 2016, the radon canisters were picked up at the residence in Area 5. 
Gamma survey assessment was conducted within the home as well as the 
surrounding property. The perimeter fence around Area 1 was completed. 

The gamma survey readings within the home and on the property exhibited 
background results. The preliminary radon sample results indicate that the 
basement of the residence has elevated radon levels. EPA will work with the 
resident to plan the next steps. 

EPA has been coordinating with NYS, Niagara County and local representatives 
throughout the assessment process. 

Niagara Falls Boulevard Site, Niagara Falls, New York (OSC Daly) 

On June 16, 2015, OSC Daly was assigned as the lead on-scene coordinator for 
Niagara Falls Boulevard Radiological Site. 

From July 2015-August 2015, the USEPA Region 2 Removal Program conducted 
gamma survey, radon sampling and soil boring sampling of the interior and 
exterior of the property. The goal for this assessment was to determine the extent 
of contamination (i.e. how far does the contamination extend beyond the 
contamination area of concern determined by Pre-Remedial Program), as well as, 
determine interior contamination impacts (i.e. are workers/patrons exposed to 
elevated levels of radon/thoron or loose contamination). 



The week of February 29,2016, USEPA Region 2 Removal Program conducted 
interior soil boring sampling of the interior of one of the buildings that exhibited 
elevated gamma readings. The material under the concrete flooring of the 
designated areas exhibited elevated readings ofRa-226 and Radium 228. 

On March 18, 2016, OSC Daly submitted a draft Action Memo to management for 
finalization. 

The weeks of April4, 2016 and April25, OSC Daly and Weston mobilized to the 
Site to oversee a property boundary survey in order to identify property owners and 
physical parcel boundaries at NFB. 

On May 13, 2016, ERRD Director authorized verbal funding for the Site in the 
amount of $600,000. 

Mobilization is planned for the week of May 23, 2016. 

USEP A has been coordinating with NYS, Niagara County and local 
representatives throughout the assessment process. 

EPA will be distributing a Site Fact Sheet to the public once the Action Memo is 
approved and site mobilization is planned. 

<<File: Niagara Falls Boulevard Fact Sheet 05-13-16.docx >> 


